Department of Energy 9300299
Richland Field Office
P.O. Box 550
Richland, Washington 99352

93-LLB-001 FEB 16 neg

Mr. Paul T. Day

Hanford Project Manager

U.S. Environmental Protection Agency
Region 10

712 Swift Boulevard, Suite 5

Richland, Washington 99352

CORRESPONDENCE
CONTROL,

Mr. David B. Jansen, P.E.
Hanford Project Manager

State of Washington

Department of Ecolegy

P.0. Box 47600

Olympia, Washington 99504-7600

Dear Messrs. Day and Jansen:

GROUT STATUS REPORT FOR STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

Enclosed is the monthly Grout Status Report on the Hanford Grout Disposal
Program for the month of October 1992 (Enclosure 1) and the statused Grout

Program Overview Schedule (Enclosure 2).

Please direct any questions that you may have to Ms. Lori Huffman of the
Disposal Division on (509) 376-0104.
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GROUT MONTHLY ECOLOGY REPORT
OCTOBER 1992

EXECUTIVE SUMMARY

The Hanford Grout Disposal Program (HGDP) is currently planning toward
an October 1993 Grout Facilities restart. Efforts associated with
compietion and approval of the Performance Assessment (PA), Final
Safety Analysis Report (FSAR), Grout Issue Paper
recommendations/decisions, Grout Facilities physical .
upgrades/modifications, Operational Readiness Review {ORR) and the
finalization of grout formulation are major activities in support of
the final disposal and solidification of the first one million gallons
from Hanford's double-shell tanks {partial M-01-0lA).

The Tri-Party Agreement (TPA) change request which was submitted to the
regulators in September 1992 has been deriied by the Washington State
Department of Ecology (Ecology) and the Environmental Project Agency
(EPA).  The regulators denied the change request due to untimely
submittal of change package to regulators and mitigating technical
discussions of the change request.

Planning efforts are proceeding to meet milestone M-01-02A, Initiate
Construction of Vaults 106-109, since the denial of TPA change request
by the regulators. It should be noted that the change request
recommended deferral of this milestone due to technical uncertainties
outlined in Final Grout Issue Paper and TPA change request M-01-92-01A
concerning this disposal action. Resources required to carry out this
milestone are being pursued, since milestone deferral was earlier
recommended and was expected as the prudent course of action.

PERFORMANCE ASSESSMENT (PA)

The Grout PA Base Case description was reviewed by the Grout PA
Steering Committee. A number of comments and recommendations were
raised, but these do not impact the start of modeling activities.
Modeling activities have been initiated. Sensitivity and envelope
cases have been identified.

Preparation of grout characteristics, grout processing, and source

terms will be described in Chapter 2 of the PA, which describes the
grout engineered system and site characteristics.
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FINAL SAFETY ANALYSIS REPORT (FSAR)

GROUT

Resolution of comments and finalization of the "Grout Disposal Facility
Gas Concentration Report," is in progress. This report will provide
data which will be incorporated into the FSAR.

Efforts continue on the FSAR to incorporate comments and correct
editorial errors to ready the document for U.S. Department of Energy,
Richland Field Office (RL) transmittal to U.S. Department of Energy-
Headguarters (DOE-HQ) by November 1992. DOE-HQ Technical Review Group
(TRG) has been alerted as to the schedule of FSAR submittal to DOE-HQ.

PROCESSING FACILITY UPGRADES

Modification of the Grout Pump/Mixer Lubrication engineering study is
being reviewed by Westinghouse Hanford Company (WHC) Safety, Quality
Assurance and Environmental organizations.

Approval of an engineering change notice (ECN) for the Installation of
Dry Materials Facility Vacuum System is pending. Approval of the ECN
is planned for early November.

Engineering change notice revisions for the installation of Confinement
Isotation valves have been completed and are out for review.

An ECN for the replacement of plastic tubing at the M20 transport
sampler is being routed for approval.

OPERATIONAL READINESS REVIEW (ORR)

GROUT

An ECN to the ORR Plan is in the approval cycle. Grout Facilities is
evaluating the ORR approach being used by other WHC facilities (242-A
Evaporator, UO3 Plant, and Plutonium Finishing Plant). Grout intends
to follow this approach.

FORMULATION

PTans have been outlined to complete 106-AN formulation activities in
early fiscal year (FY) 1993. In addition, WHC will be performing an

audit on Oak Ridge National Laboratory grout formulation procedures.

This audit will be performed in January 1993.
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PROJECT W-125, VAULTS 106-109

Planning activities have begun outlining ground breaking activities.
During November 1992, Kaisers Engineers Hanford was directed to begin
efforts to extend utilities to future site and excavate for vaults
106-109, using a local sub-contractor.

Resources for this activity were deleted during the process of
developing the FY 1994 activity data sheets as a result of DOE-HQ
technical concerns, and the final Grout Issue Paper. :

PROCEDURE DEVELOPMENT

It is estimated 786 maintenance, calibration, operation, administrative
and general documents must be developed/reviewed/rewritten prior to
facility restart.

At the present time, 30 of these documents have been completed.
PROJECT W-062, TANK 104-AP UPGRADES

Upgrade of this tank, second grout feed tank has become critical to
support filling of vault 103. The total estimated costs (TEC) has

exceeded the guidelines for General Plant Project (GPP) funding of

$1.2 million by $.8 million. RL has requested DOE-HQ approve this

workscope as a super GPP.

SCHEDULE
The integrated schedule logic has been reviewed and updated.

The attached summary critical path schedule depicts the major effort
ahead to restart the facilities by October 1993. Resources, headcount,
and space requirements in addition to critical path workscope efforts
are all major issues requiring significant management attention and
follow to assure timely startups.

HYDROGEN GENERATION

Westinghouse Hanford Company and RL personnel made a presentation to
Ecology to resolve concerns surrounding Hydrogen generation. This
meeting was held in Seattle with Ecology's technical consultant, Brown
and Caldwell.

RL will be transmitting formal responses to Ecology regarding this
issue in November 1992.
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PROJECT B-714, VAULTS 102-105

Special protective coating is being applied to the vault pit, excess
water pits, and leachate pit for all vaults.

MISCELLANEOUS

Final planning for transfer of tank waste from 241-AN-106 to 241-AP-102
is continuing. Transfer will begin in November 1992.
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